

Warehouse UAT Sign Off

Jun 05, 2023

LN Logistics:

Subject: Warehouse UAT and Project Sign Off


This is to certify that "LN Logistics" has successfully completed the UAT of SCMProFit Warehouse Module for their Warehouse Operation, from 24-May-23 to 05-Jun-23, with the support of "Aurionpro Solutions Ltd"

It further certifies that the Project is completed with list of deliverables as mentioned below:

Activities		UAT Status
1	Master Management for Warehouse (Client Master, Party Master, Warehouse Location Master, Products & Product Profile)	Completed
2	Warehouse Inbound ("Receiving + Putaway", GRN)	Completed
3	Warehouse Outbound ("Loose Picking & Dispatch")	Completed
4	Inventory Management (Product Movement, Marking Products Damage/Non-Damage)	Completed
5	Moving Inventory to Damage Area, Adding Samples drawn to Inventory	Completed
6	BI Reporting Tool	Completed

UAT SIGN-OFF

For and on behalf of LN Logistics:



Authorized Signature

Name:

Designation:

Date:

Sign-off received from LN Logistics  
on 5-June 2023

Commercial in Confidence

For and on behalf of Aurionpro Solutions Ltd:



Authorized Signature

Name:

Omkar Deshpande

Designation:

Implementation Lead

Date:

05-Jun-2023

**Warehouse Training Sign-Off**

Date : 05-Jun-2023

LN Logistics:

**Subject: Warehouse Training Sign-Off**


This is to certify that users of **LN Logistics** have received the training of WMS modules of SCMProFit system, during 22-May-23 to 24-May-24, from Aurionpro Solutions Ltd.

It further certifies that the training is completed and "LN Logistics" users have completed the hands-on, with the support of Aurionpro Solutions Ltd.

Details of the training topics covered are as follows –

Sr. No.	Training Topic	Status
1	Master Management for Warehouse (Client Master, Party Master, Warehouse Location Master, Products & Product Profile)	Completed
2	Warehouse Inbound ("Receiving + Putaway", GRN)	Completed
3	Warehouse Outbound ("Loose Picking & Dispatch")	Completed
4	Inventory Management (Product Movement, Marking Products Damage/Non-Damage)	Completed
5	Moving Inventory to Damage Area, Adding Samples drawn to Inventory	Completed
6	BI Reporting Tool	Completed

For and on behalf of LN Logistics:



Authorized Signature

Name:

Designation:

Date:

Sign-Off received from  
LN Logistics on  
5-June 2023

For and on behalf of Aurionpro Solutions Ltd:



Authorized Signature

Name:

Omkar Deshpande

Designation:

Implementation Lead

Date:

05-Jun-2023